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1. On 17 September 1956 a meeting was held at | | 25X1
Present at the meeting were: ' 25X1

|

25X1

2. E stated that the design of the ferrite antenna element has been 25X1
frozen. The design of the camplete tunable antenns has been frozen and a »
sample was loaned to the writer for a period of one week. Parts for the 20

tuneble antennas have been ordered from the model shop. Completion of the

wideband ferrite antenna design is considered simple and should not cause

delays or present problems. :

3.] | wes told that the Agency preferred receiving & few wideband 25X1
and narrowband sntennas as soon &s possible rather than delay delivery of the |
widebend antennas to the end of the delivery schedule. has therefore 25X1

changed their delivery schedule to:

5 narrowband October 8

12 wideb:ggnd gc:oger g g ORGINALCLLY R3S 757
narxro ctoner e nog O8O 2070
DECL [ REVW S &
5 wideband October 26 EDX v § &
1 marrowband with TBYN ”_RSSBJ 3 |
gensitivity curve and REASON ~ vZ v
antenna patterns December 1

Lk, It was egreed that all work so far has been within the scope of the
contract, but that an examination of antenns response from 1l megacycle to 30
kilomegacycles would be beyond the scope of the contract. wes requested 25X1
to submit a proposal on obtalning thls response curve.

5. | was esked to quote on 50 tunsble and 50 wideband antemnas. Such 25X
additional units would be produced by some division other than| | 25X1 |

|stated that they were originally requested to mske a 25X1
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study of ferrite antennas and had subsequently agreed to construct the 30 antennas

in a rough form as a service to us. He stated thatLdW_ﬁmcoﬂ125x1
not do as good & job on a product as & manufacturing division c an E
manufacturing was not in the laboratory's line. The impression conveyed was .

that every engineering change and test program that has been requested has been
a nuisance which they performed only for customers relations.
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